

CPC Project Status as of December 31, 2010

<b>Projects Open FY11</b>	<b>Year</b>	<b>Original Appropriation</b>	<b>Available Budget 12/31/10</b>	<b>Status</b>
Fuller Brook Park and Hills Library Registration	2005	\$4,700	\$1,400	Fuller Brook Registration still in progress
WHDC equity grant	2006	\$125,000	\$0	One single family and one two family home purchased, exhausting 2006 and 2010 appropriations
National Register Plaques for Clock Tower and Hills Branch Library	2008	\$1,200	\$275	Both plaques purchased - Hills Branch Library plaque installed; Clock Tower plaque will be installed after preservation project completed
Sprague Clock Tower Preservation	2009	\$65,000	\$65,000	Supplemental appropriation approved - see below. Contract signed and project to begin as weather permits.
WHDC equity grant	2009	\$350,000	\$221,100	One single family and one two family home purchased
Waldo Court	2009	\$700,000	\$700,000	Construction has begun. CPC funds to be last in
Belvedere / Abbott Road sign	2010	\$3,000	\$3,000	Sign Refurbished. Awaiting installation on new post.
Cluster Zoning Study	2010	\$10,000	\$0	Contact signed with Dodson Associates. Project contracted to be completed by April 29, 2011. Total cost \$10,000
Fuller Brook Park	2010	\$250,000	\$46,473	Phase One nearing completion. Available budget net of \$34,375 in invoices & credits submitted but not approved at 12/31/10 and put does not include design work in December
WHC Historic Inventory study Ph.2	2010	\$30,000	\$30,000	Project RFP out.
WHDC equity grant	2010	\$375,000	\$0	One single family and one two family home purchased, exhausting 2006 and 2010 appropriations
WHS Dadmun McNamara Study	2010	\$24,500	\$24,500	Study underway.
Sprague Clock Tower Preservation, Supplemental	2010 STM	\$17,500	\$17,500	Contract signed and project to begin as weather permits. Total project budget: \$82,500.