
Fuller Brook Park Committee (FBPC)                Town of Wellesley, Massachusetts 
 

MINUTES of meeting, October 14, 2015 
Board Room, Department of Public Works (DPW), 20 Municipal Way 
 
Present: Diane Campbell, chair; David Wright, vice chair; members Paul Criswell and Kurt Somerville; Peter 
Jackson, project manager; Town staff Dave Hickey, Mike Pakstis and Brandon Schmitt; visitor Owen Dugan 
(Board of Public Works). 
  
The chair called the meeting to order at 8:08 a.m.  
 
Minutes:  Draft minutes of the meeting of September 16, 2015 had been distributed previously.  MOVED 
Paul, SECONDED Diane to approve the minutes for September 16 as submitted.  PASSED unanimously.  
 
DPW response to abutter concerns: Kurt raised concerns about the accessibility and responsiveness of the 
DPW to issues raised by abutters to the construction.   He spoke in defense of emails he and his wife sent 
to DPW regarding what appeared to be unnecessary delays in completing work and restoring the staging 
area at Forest Street near their house.  Dave Hickey and others offered explanations, including work 
priorities shifting temporarily to other areas and the contractor’s reluctance to close a still‐useable staging 
location.  Paul said he felt the language of some of the emails was intemperate.  Mike said DPW would try 
at least to acknowledge complaints immediately, even if it took some time to respond in full.  It was agreed 
that a faster way to get answers about the project would be to address questions or complaints to the 
project manager, Peter Jackson.  Diane urged that all messages to or from this project be specific and civil 
in tone. 
 
Construction report:  Peter Jackson said that the contractor is committed to completing work in Section 1 
by the end of October.  Lawns have been fertilized and overseeded, and plantings near Forest Street are 
complete.  Work in Section 2 is expected to finish by the end of November.  The new revetment wall in the 
former “tight spot” east of Wellesley Avenue is providing better stability for the path; the wall was not in 
the original plans, and building it required heavy equipment and a complex dewatering process to meet 
the permit’s stream flow requirements.  Also in that area, logs have been cabled in the stream and six 
rootwads inserted in the bank, moving the water around and creating wildlife habitat.  Similarly, the 
streambed from Caroline Street to Forest Street, formerly a straight chute, is now broken up with rocks to 
make eddies and shallows. 
  At State Street Pond (Skating Pond), the vista looking east down the pond, which was opened up 
during dredging, will be left open; invasive plant species under the birch trees on the berm will be 
removed.  Planting in this area will begin next week, as will installation of the path, using a paving machine.  
The re‐routed path around the wet meadow area between Wellesley Avenue and Brook Street is now 
open, although redesigning the boardwalk delayed work for a few days. 
   
Project schedule:  Mike said that, owing to winter shutdowns and restrictions on stream work during fish 
migration in the spring, the project’s completion date may have to be stretched out to summer 2017.  It is 
the contractor’s responsibility under the agreement to request more time if he needs it.  Peter said he 
plans to meet with the administrator of the Wetlands Protection Committee to review erosion controls 
and discuss a possible reduction of the stream‐restriction period.  Mike said that, despite delays and some 
unexpected expenditures, enough cost savings have been found to keep the project on budget. 
 
Section 319 grant:  Peter said he is ready to submit an invoice, the third so far under this grant, which will 
use up most of the remaining funds.  Some funding may still be available to cover the cost of plan revisions 
and for informational signage. 
 



Public tour of Section 1:  The Committee reviewed publicity plans for a walk‐through by Town Meeting 
members and other residents, scheduled for November 7, 2015 at 11:00 a.m. 
 
Next meeting:  The next meeting of the FBPC was set for Thursday, November 19, 2015 at 8:00 a.m., in the 
DPW Board Room. 
 
The meeting was adjourned at 9:35 a.m. 
 
Respectfully submitted, 
David Wright, Vice Chair 


