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D.  Construction Services 

Construction phase services to ensure the work is proceeding according to design intent 
such as site visits, evaluation of materials, submittals, and shop drawings are not a part 
of this scope, but will be negotiated separately.  
 

E. Assumptions  

 
 The current level of effort does not included in line TV inspection of piped portion of the 
Brooks.   However, it may be prudent to revisit this during the Special Studies tasks.   

 Efforts will focus on the main reaches of Fuller and Caroline Brooks.  It is anticipated the 
project will not include Cold String Brook, Abbott Brook or the Skating Pond. 

 At Educational Stations, it is anticipated that the effort to prepare and produce the 
actual lesson text will be provided by the FBPCC or the Town.  These can be provided by 
the Team as an additional service.  

 Wetland area delineation performed as part of the Abbreviated Notice of Resource Area 
Delineation (ANRAD) and Order of Resource Area Delineation (ORAD) and included in 
the existing park survey will be used and relied on. 

 Other items are not currently anticipated are irrigation, lighting, major pipe or culvert 
work, roadway related construction such as on Caroline Street and on Paine Street or 
the design of walls. 

 
 
SECTION 3. PROJECT SCHEDULE 

 
The Chart on the following page presents a draft schedule for the project.   It is based on an 
August NTP from the Town.  At the current time, a 20 month design development and 
permitting period is anticipated with the Project bid taking place in or before May 2014.   Of 
course, it can be adjusted to meet specific Town and/or funding requirements.  This schedule 
assumes a single bid for the project.  Options for multiple construction contracts can be 
evaluated to meet local requirements.  
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MAJOR TASKS
SEPT OCT NOV DEC JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC JAN FEB MAR APR MAY JUNE JULY AUG

Early Action Items( Tree Removal/Test Path)
NOTICE TO PROCEED NTP
A. Initial Tasks 
       A.1 Project Familiarization/Start-Up
       A.2 Evaluation of Phase 2 Design
       A.3 Special Studies
       A.4 Additional Topo Info
B. Design & Permitting
       B.1 Permits 
             Wellesley NOI 
             Wellesley DRB
             Wellesley ZBA
             ENF
             Water Quality Certificate Section 401
             Programmatic General Permit Section 404
             Chapter 91 Permitting
             Mass Historical PNF
       B.2 Conceptual Design (Signage & Furnishings)
       B.3 60% Design
       B.4 90% Construction Documents
       B.5 100% Construction Documents
       B.6 Final Cost Estimate/Phasing
       B.7 Maintenance Plan
C. Bid Services
       C.1 Bid Documents
       C.2 Bidding
       C.3 Contrator Selection
Meetings 
FBPCC * 
Town *
Town Staff / FBPCC Review
D. Construction Services

* Plus those noted above Legend:
Deliverable
Public Mtg 
FBPCC 
FBPCC Site Walk
Town 
Joint Meetings

Note: Permitting schedule is largely dependent upon review periods for each review agency, and may be shorter or longer depending on each individual review process.

Fuller Brook Park Preservation Project Schedule
Phase 3: Final Design and Permitting Services
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