



Norfolk County Agricultural High School Project

Meeting: Building Committee

Date – Time: July 15, 2014 – 1:00 PM

Location: Library

Purpose: Review status of the Tender Agreement

Desired

Outcomes: Understanding of current positions and direction for finalizing the agreement

Agenda:

TOPICS	HOW	WHO	TIME
Call to Order/Roll Call		Rick	As req'd
Tender Agreement	Discuss the status of the Tender Agreement between Western Surety, Brait Builders and Norfolk County including updates on: <ul style="list-style-type: none">• Document Framework• Project Accounting• Completion Date• Window and Site Deficiencies• Costs incurred by the Owner	ALL	As req'd
Other Business	All other business that the Chairman could not reasonably anticipate	ALL	As req'd
Adjourn	VOTE	Rick	As req'd

Next Meeting: **August 12, 2014.**