

**Linden Square – Construction Schedule Update
(Showing planned construction hours by week)
August 25, 2006**

The following information provided by Eastern Development to the Town of Wellesley is intended to communicate planned construction activities that are scheduled in the near future which may be of interest to residents and visitors in the Linden Square vicinity. It is a summary of major activities and does not include all scheduled work. It is subject to change based on field conditions, weather, and other factors.

Monday, August 28 to Friday, September 1 - 7AM to 6PM

- The storm culvert on the north side will be completed and the process of tying in the bypass will begin.
- The sewer main line testing will be completed and the bypass will be activated. No traffic impacts.
- The rock removal behind 200 Linden Street will continue through the week. Limited traffic access behind the building.
- Utility installation at 161 Linden Street will continue through the week. No traffic impacts.
- Temporary sidewalk shall be opened on the south side of Linden Street for use by all pedestrians. A long segment of the north sidewalk will be closed until next spring. Please
- Temporary widening of the Linden Street roadway will result in lanes of traffic going in either direction with a construction zone on one side or the other. This condition will last through September and most of October. Police details shall be provided to provide assistance to vehicles and pedestrians.

Monday, September 4 to Friday, September 8 - 7AM to 6PM

- The storm culvert bypass should be completed between the north and south sides of the property. No traffic impacts.
- The rock removal behind 200 Linden Street will continue through the week. Limited traffic access behind the building.
- Utility installation at 161 Linden Street will continue through the week. At the low area near the Bernardi Auto Body shop, oil contaminated soil is expected to be encountered, which will be removed using under the supervision of a DEP approved plan. There may be an oily odor in the air for a few days while this work is done. No traffic impacts.
- Sewer main work will begin in the middle of Linden Street. Traffic will be routed to either side of the work area.

Monday, September 11 to Friday, September 15 - 7AM to 6PM

- Preparation for new building foundations will begin at 180 and 190 Linden Street
- Utility installation and site grading continue on the north side.
- Reconstruction at the entrance to 161 Linden Street will continue.
- Sidewalk access will be maintained but will require rerouting in selected locations.
- Rock crushing operations will generate a higher than normal amount of noise.