

**WELLESLEY COMPREHENSIVE PLAN UPDATE
SCHEDULE, PHASE I**

Month/Day	Event
10/15, Saturday	Town-wide Public Meeting
10/18-20, Monday-Wednesday	Precinct-focused Public Meetings
11/5, Friday	News Bulletin #2
11/15, Monday	Review Draft Housing Element with Steering Committee
11/19, Friday	News Bulletin #3
12/1, Wednesday	Review Economic Development Element with Steering Committee
12/10, Friday	News Bulletin #4
12/13, Monday	Review Land Use Element and map with Steering Committee
1/5, Wednesday	Draft Phase I to Steering Committee
1/7, Friday	Post Draft Plan to web page
1/17, Monday	Review Draft; Progress Report; Outline of Phase II with Steering Committee
2/4, Friday	News Bulletin #5
2/15, Tuesday	Deliver Phase I copies