

**Linden Square – Construction Schedule Update**  
**(Showing planned construction hours by week)**  
**August 10, 2006**

The following information provided by Eastern Development to the Town of Wellesley is intended to communicate planned construction activities that are scheduled in the near future which may be of interest to residents and visitors in the Linden Square vicinity. It is a summary of major activities and does not include all scheduled work. It is subject to change based on field conditions, weather, and other factors.

**Monday, August 7 to Friday, August 11 - 7AM to 6PM**

- By Friday the former 170 building will be converted to a temporary parking lot for use by Roche Bros. employees only.
- By Friday the utility work in the existing Roche Bros. parking lot will be complete, and parking will be restored to the previous layout. The temporary parking lot at the former Devaney Oil site will be closed.
- Utility installation and site grading continue on the north side.

**Monday, August 7 to Friday, August 11 - 6PM to 6AM**

- By Friday night the 14' x 6' concrete stormwater culvert and the sanitary main will be installed across Linden Street. This will end the late night work operation.

**Monday, August 14 to Friday August 18 - 7AM to 6PM**

- On the northeast side of the property, behind 200 Linden Street, rock ledge removal will take place between 8AM and 5PM. This activity will generate higher than normal noise levels for approximately three weeks.
- Utility installation and site grading continue on the north side.
- The landscape bed along the south sidewalk of Linden Street will begin a conversion into a temporary sidewalk which is expected to open on August 29, before school begins.
- Temporary street lighting will be installed adjacent to the north sidewalk of Linden Street, in advance of removing the existing street lights.
- Existing sidewalks on Linden Street will begin a conversion into a temporary roadway widening.
- Sidewalk access will be maintained but will require rerouting in selected locations.

**Monday, August 21 to Friday August 25 - 7AM to 6PM**

- Rock ledge removal behind 200 Linden Street will continue between 8AM and 5PM.
- A rock crushing operation will be set up in the middle of the north portion of the site. This operation will generate higher than normal noise levels for approximately three weeks.
- Utility installation and site grading continue on the north side.
- Temporary sidewalk and temporary roadway widening continue in Linden Street
- Sidewalk access will be maintained but will require rerouting in selected locations.
- Utility installation will begin on the south side to the west of the Roche Bros. parking field, in the area of the former Devaney Oil tanks and the Bernardi Collision shop. No disruption to shopping center traffic is anticipated.